GILMORE & ASSOCIATES, INC.

ENGINEERING & CONSULTING SERVICES

October 10, 2025
DELIVERED VIA EMAIL
Project No. 2500523

Johnnie Huggins, Director of Public Works
Caln Township

253 Municipal Drive

Thorndale, PA 19372

RE: Caln Meetinghouse Road Bridge Repairs — Application for Payment #01
Dear Johnnie:

We have reviewed Application for Payment #01 for the Caln Meetinghouse Road Bridge Repairs as
submitted by McCarthy Masonry & Concrete, Inc. (see attached).

McCarthy Masonry & Concrete, Inc. requested payment for a total of $49,865.00 of work completed in
the period for Payment Application #01. We are in agreement with the quantities of work as submitted
by the Contractor and recommend the payment of $44,878.50, with the remaining $4,986.50 being
retainage. The Balance to Finish (including retainage) is $4,986.50.

The value of the cumulative work completed through Payment Application #01 is $49,865.00, which
corresponds to 100% completion of the total contract.

Please do not hesitate to contact me should you have any questions.

Sincerely,

R A

Ross A. Bickhart, PE
Senior Project Manager
Gilmore & Associates, Inc.

BUILDING ON A FOUNDATION OF EXCELLENCE

1617 JFK Blvd, Suite 425 | Philadelphia, PA 19103
Phone: 215-687-4246
www.gilmore-assoc.com



APPLICATION AND CERTIFICATE FOR PAYMENT AIA Document G702 Page 1

To(OWNER): Caln Township Project: Caln Meetinghouse Bridge Application No: 1
253 Municipal Drive Caln Meetinghouse Road and Invoice No: 011925MC
Thorndale, PA 19372 Fisherville Road Period To: 9/30/2025
Coatesville, PA 19320
From: McCarthy Masonry & Concrete Inc. Via( Engineer ): Gilmore & Associates, Inc.
740 E Cherry Road 1617 JFK Blvd, Suite 425 Architect's
Quakertown, PA 18951 Philadelphia, PA 19103 Project No: 25-105

Contract Date: 7/24/2025

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with
the Contract. Continuation Sheet, AIA Document G703, is attached.
1. ORIGINAL CONTRACT SUMussinissssonamnsas $ 49,865.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 2.. Net change by Change Orders...sasissvisissnsinis $ 0.00
3. CONTRACT SUM TO DATE(Line 1 +/- 2)..ccvreverrnnns $ 49,865.00
Approved previous months 0.00 0.00 4. TOTAL COMPLETED & STORED TO DATE.............. $ 49,865.00
(Column G on G703)
Approved this month 0.00 0.00 5. RETAINAGE(Columin L.on G703).......sssmmmssnionisnns $ 4,986.50
6. TOTAL EARNED LESS RETAINAGE..........cosvvvvevennn. $ 44,878.50
TOTALS 0.00 0.00 (Line 4 less Line 5)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT..... $ 0.00
Net change by change orders 0.00 (Line 6 from prior Certificate)
T S v $ 0.00
9, CURRENT PAYMENT DUE.....cciccuvieiiisrisrenreerninsinns $ 44,878.50
10. BALANCE TO FINISH, PLUS RETAINAGE..........c..... $ 4,986.50
The undersigned Contractor certifies that to the best of the Contractor's (Line 3 less Line 6)
knowledge, information and belief the Work covered by this Application for
Payment has been completed in accordance with the Contract Documents, that all State of: P4 County of: Bucks
amounts have been paid by the Contractor for Work for which previous Certificates Subscribed an orn to before me this | day of Octoler wos
for Payment were issued and payments received from the Owner, and that current é’um_/
payment shown herein is new du Notary Public: Wit C“”‘"""T;‘;f“" of Pennsylvania - Notary Seal
i i wn Kraus, Notary Public
~ My Commission expires: Bucks County
CONTRACTOR: son ncrete Inc, e My commission expires February 20, 2027
By: ‘ wf Date: ,0/,1905, 5 Feloruar/ - ‘ Commissicn?ﬂumber 1288{109
— J Member, Pennsylvania Association of Notaries
ENGINEER'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED......cooiiiimimniinienriinseessenssserenans $44,878.50
(Attach explanation if amount certified differs from the amount applied for.)
In accordance with the Contract Documents, based on on-site observations Engineer : _ o : )
and the data comprising the above application, the Engineer certifies to the By. He T Date_10/7/2025
Owner that to the best of the Engineer's knowledge, information and belief This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
the Work has progressed as indicated, the quality of the Work is in Contractor named herein. Issuance, payment and acceptance of payment are
accordance with the Contract Documents, and the Contractor is entitled to without prejudice to any rights of the Owner or Contractor under this Contract.

payment of the AMOUNT CERTIFIED.




CONTINUATION SHEET AIA Document G703 Page 2
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Application Number: 1
Contractor's signed Certification is attached. Application Date: 9/30/2025
Period To: 9/30/2025
Architect's Project No: 25-105
A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK BILLED MATERIALS TOTAL % | BALANCE TO RETAINAGE
NO. VALUE STORED THIS| COMPLETED |G/C| FINISH (C-G)
FROM PREV. PERIOD AND STORED
APPLICATION THIS PERIOD TO DATE
(D+E+F) (D+E+F)
01 Bypass & Dewatering 15,040.00 0.00 15,040.00 0.00 15,040.00| 100 0.00 1,504.00
02 Bulk Excavation & Infill 8,263.00 0.00 8,263.00 0.00 8,263.00| 100 0.00 826.30
03 Concrete Foundation 20,681.00 0.00 20,681.00 0.00 20,681.00| 100 0.00 2,068.10
04 Landscape 5,881.00 0.00 5,881.00 0.00 5,881.00| 100 0.00 588.10
Totals 49,865.00 0.00 49,865.00 0.00 49,865.00| 100 0.00 4,986.50




