GILMORE & ASSOCIATES, INC.

ENGINEERING & CONSULTING SERVICES

October 10, 2025
DELIVERED VIA EMAIL
Project No. 2500523

Johnnie Huggins, Director of Public Works
Caln Township

253 Municipal Drive

Thorndale, PA 19372

RE: Caln Meetinghouse Road Bridge Repairs — Application for Payment #02
Dear Johnnie:

We have reviewed Application for Payment #02 for the Caln Meetinghouse Road Bridge Repairs
project as submitted by McCarthy Masonry & Concrete, Inc. (see attached).

As a final application for payment, McCarthy Masonry & Concrete, Inc. requested payment in the
amount of $4,986.50, which is for release of retainage. We are in agreement with the quantities of work
as submitted by the Contractor and recommend the payment of $4,986.50 (which includes release of all
retainage). The Balance to Finish is $0.00.

The value of the cumulative work completed through Payment Application #02 is $49,865.00, which
corresponds to 100% completion of the total contract amount.

Please do not hesitate to contact me should you have any questions.

Sincerely,

R A

Ross A. Bickhart, PE
Senior Project Manager
Gilmore & Associates, Inc.

BUILDING ON A FOUNDATION OF EXCELLENCE

1617 JFK Blvd, Suite 425 | Philadelphia, PA 19103
Phone: 215-687-4246
www.gilmore-assoc.com



APPLICATION AND CERTIFICATE FOR PAYMENT

AIA Document G702 Page 1

To(OWNER): Caln Township Project: Caln Meetinghouse Bridge Application No: 2- Refainasé
253 Municipal Drive Caln Meetinghouse Road and Invoice No: 011926MC
Thorndale, PA 19372 Fisherville Road Period To: 9/30/2025
Coatesville, PA 19320
From: McCarthy Masonry & Concrete Inc. Via(Engineer ): Gilmore & Associates, Inc.
740 E Cherry Road 1617 JFK Blvd, Suite 425 Architect's
Quakertown, PA 18951 Philadelphia, PA 19103 Project No: 25-105

Contract Date: 7/24/2025

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Approved previous months 0.00 0.00
Approved this month 0.00 0.00

TOTALS 0.00 0.00
Net change by change orders 0.00

The undersigned Contractor certifies that to the best of the Contractor's
knowledge, information and belief the Work covered by this Application for
Payment has been completed in accordance with the Contract Documents, that all
amounts have been paid by the Contractor for Work for which previous Certificates
for Payment were issued an ments received from the Owner, and that current
payment shown herein is

ngrete Inc.

Application is made for Payment, as shown below, in connection with
the Contract. Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM..issvussaissnnisssssisisisias $ 49,865.00
2. Net change by Change Orders........cococovvvvreveerennenn $ 0.00
3. CONTRACT SUM TO DATE(Line 1 +/= 2)vvuerrcrernne. $ 49,865.00
4. TOTAL COMPLETED & STORED TO DATE.....cccuvins $ 49,865.00
(Column G on G703)
5. RETAINAGE(Column I on G703)...ccccveiirneeiirirerenns $ 0.00
& TOTAL EARNED LESS RETAINAGE ..ovsesnvmsannins $ 49,865.00
(Line 4 less Line 5)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT..... $ 44,878.50
(Line 6 from prior Certificate)
8. SALES TAX.oiiiiiiisiiinieiinssieee e srnnssnssssressenessenee e $ 0.00
9. CURRENT PAYMENT DUE.......coiuviiiriririeriineeesensins $ 4,986.50
10. BALANCE TO FINISH, PLUS RETAINAGE..........cve... $ 0.00
(Line 3 less Line 6)
State of: P4 County of: Bucks
Subscribed and sworn to before me this ! day of October e

Notary Pub@, %u«/a-—)

My Commission expires:
Fe\nruou\/ go. o]

Commonwealth of Penns i
ylvania - Notary 5
DawnKraus, Notary Public S
o Bucks County
My commission expires February 20,2027

CONTRACTO@
By: I
\_‘_'

Date: m_/.!&aas

Commission number 1288409
Member, Pennsylvania Association of Notaries

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations
and the data comprising the above application, the .Engineer certifies to the
Owner that to the best of the .Engineer's knowledge, information and belief
the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to
payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED.....ccccveiiesiiirerrnreerernessessseseeens $4.986.50

(Attach explanation if amount certified differs from the amount applied for.)
Engineer : _ . : -

By i i i Date 10/10/2025

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are
without prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

AIA Document G703 Page 2
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Application Number; 2 -Reteinase
Contractor's signed Certification is attached. Application Date: 9/30/2025
Period To: 9/30/2025
Architect's Project No: 25-105
A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK BILLED MATERIALS TOTAL % | BALANCETO RETAINAGE
NO. VALUE STORED THIS| COMPLETED |G/C| FINISH (C-G)
FROM PREV. PERIOD AND STORED
APPLICATION | THIS PERIOD TO DATE
(D+E+F) (D+E+F)
01 Bypass & Dewatering 15,040.00 15,040.00 0.00 0.00 15,040.00| 100 0.00 0.00
02 Bulk Excavation & Infill 8,263.00 8,263.00 0.00 0.00 8,263.00| 100 0.00 0.00
03 Concrete Foundation 20,681.00 20,681.00 0.00 0.00 20,681.00| 100 0.00 0.00
04 Landscape 5,881.00 5,881.00 0.00 0.00 5,881.00| 100 0.00 0.00
Totals 49,865.00 49,865.00 0.00 0.00 49,865.00| 100 0.00 0.00




