GILMORE & ASSOCIATES, INC.

ENGINEERING & CONSULTING SERVICES

June 18, 2025

DELIVERED VIA EMAIL
Project No. 2303083-02

Ray Stackhouse, Director of Building and Life Safety
Caln Township

253 Municipal Drive

Thorndale, PA 19372

RE: G.O. Carlson Blvd Retaining Wall — Application for Payment #03 (Final)
Dear Ray:

We have reviewed Application for Payment #03 for G.O. Carlson Blvd Retaining Wall as submitted by
Pickering Valley Landscape, Inc. (see attached).

As a final application for payment, Pickering Valley Landscape, Inc. requested payment in the amount
of $56,404.00, which is a combination of payment for work done in the period since the last application
for payment as well as release of retainage. We are in agreement with the quantities of work as
submitted by the Contractor and recommend the payment of $56,404.00 (which includes release of all
retainage). The Balance to Finish is $0.00.

The value of the cumulative work completed through Payment Application #02 is $478,000.00, which
corresponds to 100% completion of the total contract amount.

Please do not hesitate to contact me should you have any questions.

Sincerely,

R A

Ross A. Bickhart, PE
Senior Project Manager
Gilmore & Associates, Inc.

BUILDING ON A FOUNDATION OF EXCELLENCE

1617 JFK Blvd, Suite 425 | Philadelphia, PA 19103
Phone: 215-687-4246
www.gilmore-assoc.com



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF PAGES

TO OWNER: PROJECT: GO Carlson Wall Repair APPLICATION NO: 3 Distribution to:

Caln Township OWNER

253 Municipal Drive ARCHITECT

Thorndale Pa 19372 PERIOD TO: 05.31.25 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:

Pickering Valley Landscape Inc |

PO Box 950 PROJECT NOS:

Glenmoore Pa 19343
CONTRACT FOR: Retaining Walls CONTRACT DATE 12.18.24
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

I. ORIGINAL CONTRACT SUM b 478.000.00 -
2. Net change by Change Orders $ 0.00 CONTRACTOR: © 3\/-.lllcy Landscape Inc
3. CONTRACT SUM TO DATE (Line | £2) S 478.000.00 -
4, TOTAL COMPLETED & STORED TO S 478.000.00 £ V e
DATE (Column G on G703) By: { Date: 5-/2» ( / 25
5. RETAINAGE: / 1
a. 0 % of Completed Work $ 0.00 State of: p@_{lﬁfg\i l\/@._r‘) County of: O/hC—S
(Column D + E on G703) Subscribed and swesn (0 before me [hh <9 | dayof MO\Y &DQ‘S’
b. % of Stored Material S 0.00 Notary Public:
(Column F on G703) My Commission ¢€piresT 07—/
Total Retainage (Lines Sa+ Sbor [AAY ' - E
Total in Column 1 of G703) $ 0.00 ENGINEER 'S CE%TiéibATE EER PAYMENT
6. TOTAL EARNED LESS RETAINAGE S 478.000.00 In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total) comprising the application, the Engineer : certities to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Engineer 's knowledge, information and beliet the Work has progressed as indicated.
PAYMENT (Line 6 tfrom prior Certificate) S 421.596.00 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE §56404:.00 is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 0.00
(Line 3 less Line 6) AMOUNT CERTIFIED ...........§ 56,404.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Aitach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
in previous months by Owner $0.00 S0.00 ENGINEER
Total approved this Month $0.00 $0.00 By: /% Z M Date:  6/18/2025
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein, Issuance, payment and acceptance of payment are without
NET CHANGES by Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.
AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.
Commonwealth of Pennsylvania - Notary Seal
Jessica Ensor, Notary Public
Chester County
My commission expires May 10,2027
Commission number 1262340
Member, Pennsylvania Association of Notarles




CONTINUATION SHEET

AlIA DOCUMENT G703 PAGE 2 OF 2 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3
Contractor's signed certification is attached. APPLICATION DATE: 5.05.25
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 5.31.25
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B C D E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-Q) RATE)
(D+E) (NOT IN TO DATE 0
DORE) (D+E+F)
I |Retaining Wall Contract $478,000.00 $468,440.00 $9,560.00 $478,000.00 100.00% $0.00 $0.00
GRAND TOTALS $478,000.00 $468,440.00 $9,560.00 $0.00 $478,000.00 100.00% $0.00 $0.00

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity




