GILMORE & ASSOCIATES, INC.

ENGINEERING & CONSULTING SERVICES

June 25, 2024

DELIVERED VIA EMAIL
Project No. 2307032

Ray Stackhouse, Director of Building & Life Safety
Caln Township

253 Municipal Drive

Thorndale, PA 19372

RE: Reed Street Drainage Improvements Project — Application for Payment #09 (Final)
Dear Ray:

We have reviewed final Application for Payment #09 for the Reed Street Drainage Improvements
project as submitted by Foresite Concepts, LLC (see attached).

Foresite Concepts, LLC requested final payment in the amount of $59,490.21 (which includes release
of retainage). We are in agreement with the amount of the payment request as submitted by the
Contractor. Therefore, we recommend the payment of $59,490.21, with the Balance to Finish being
$0.00 since the project is complete.

Please do not hesitate to contact me should you have any questions.
Sincerely,

— =7 : . s

Ross A. Bickhart, PE

Senior Project Manager

Gilmore & Associates, Inc.

Enclosures

CcC: Scot Gill, Caln Township

BUILDING ON A FOUNDATION OF EXCELLENCE

184 W. Main Street, Suite 300 | Trappe, PA 19426

Phone: 610-489-4949
www.gilmore-assoc.com



PAYMENT APPLICATION Page 1

TO: Scott Gill/Raymond Stackhouse PROJECT Reed Street Improvements APPLICATION # 9 FINAL Distribution to:
253 Municipal Drive ngET/:‘ON!\? Reed Street Improvements PERIOD THRU: 06/19/2024 OWNER
Thorndale, PA 19372 © 17th Ave & Reed Street PROJECT #s: P23.002 %ARCHITECT
Attn: Accounts Payable

FROM:  Foresite Concepts LLC ARCHITECT: Gilmore & Associates, Inc. DATE OF CONTRACT: 06/29/2023 D»?_ON_TRA?TOR
859 Sussex Boulvard Suite 100 184 W. Main Street Suite 300 g ENGiNEZ_
Broomall, PA 19008 Trappe, PA 19426

FOR: Reed Street Improvements

CONTRACTOR'S SUMMARY OF WORK

Application is made for payment as shown below.
Continuation Page is attached.

Contractor's signature below is his assurance to Owrner, concerning the payment herein applied for,
that: (1) the Work has Heen performed as required in the Contract Documents, (2) all sums previously
paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials
and other obligations upder the ,,Geﬁt-qct for Work previously paid for, and (3) Contractor is legally
entitled to this payment,

1. CONTRACT AMOUNT $1,248,400.00 § CONTRACTOR: Fore |i ‘Concepts L_I;IC
| . i ')
2. SUM OF ALL CHANGE ORDERS ($76,596.83) By: \ ' ,,!..‘ i Date: (2 lqé% ,
3. CURRENT CONTRACT AMOUNT (Line 1 +/- 2) $1,171,773.17 -y~ John A Taddei ‘\\\(}ON C é‘ ‘,
State of: 4 5 Teessean, 2,
4. TOTAL COMPLETED AND STORED $1,171,773.17 o > ._-'6 UAB), I)‘ 5)2
{Column G on Gontinuation Page) County of: v s ..;\Q’ EP\\'}‘ L (D=
5. RETAINAGE: Subscribed and sworn to before _E = :" =~ 8204\8 : — E
a.  0.00% of Completed Work $0.00 methis (G ¥~ dayof Lane 202Y =Y “SY\NP‘“‘ P~
(Columns D + E on Continuation Page) gm Z =y N &"05
: 2 COMMONWEALTH OF PENNSYLVANIA - NOTARY SEAL %, O"'QOM?P.‘-" ~
b. 0.00% of Material Stored $0.00 Otary Public: Janet E. HnatinNotary Public ) S *Segane® R
(Column F on Continuation Page) — ‘oﬁ%fx/.ierZ( My Co::"ﬂ(::;;:éfp?z:%omzozs ”1,, AW \
m {
Total Retainage (Line 5a + 5b or Y 1SS! DL Commission § 1072444 Mt
Column | on Continuation Page) $0.00 ENGINEER'S RECOMMENDATION
6. TOTAL COMPLETED AND STORED LESS RETAINAGE $1,171,773.17
(Line 4 minus Line 5 Total)
7. LESS PREVIOUS PAYMENT APPLICATIONS $1,112,282.96
8. PAYMENT DUE $59,490.21
9. BALANCE TO COMPLETION CERTIFIED AMOUNT. $59,490.21
(Line 3 minus Line 6) $0.00 (If the certified amount is different from the payment due, you should attach an explanation. Initial all
the figures that are changed to mailch the certified amount.)
SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS
Total changes approved in ENGINEER : Ross Bickhart, P.E.
previous months $22,447.86 $0.00 By: e F T Date:  06/25/2024
Total approved this month $0.00 ($99,074.69) ) - - - . . .
Neither this Application nor payment applied for herein is assignable or negotiable. Payment shall be
TOTALS $22,447.86 ($99,074.69) made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the
NET CHANGES ($76,596.83) Contract Documents or otherwise.
PAYMENT APPLICATION Quantum Software Solutions, Inc. Document



Caln Township, Chester County
Reed Street Improvements

Schedule of Values

Date of Application: 6/19/2024

Period Thru: 6/19/2024

Application No.:

(9) NINE FINAL 06-19-24

D Description Type | UOM | Quantity |  Unit Price Extended Price |Quanity this Period Amount this Period % Complete  Previous Period Total Complete % Complete Balance to Complete
1 Clearing and Grubbing Base| LS 1 $61,782.79 $61,782.79 - $0.00 0% $61,782.79 $61,782.79 100% $0.00
2 E;ngish and Instal 15" SLORP SOM.SeWer boyee | 1p | 1785 $190.00]  $339,150.00 - $0.00 0% $321,200.00 | $321,290.00 95% $17,860.00
3 Furnish and Install Storm Manhole Base | VF 10 $743.00 $7,430.00 - $0.00 0% $6,315.50 $6,315.50 85% $1,114.50
4 Fumish and install Storm Inlet Structures Base | VF 90 $724.00 $65,160.00 - $0.00 0% $61,540.00 $61,540.00 94% $3,620.00
5 Furnish and Install Type ‘M’ Inlet Top Base | EA 6 $1,194.00 $7,164.00 - $0 0% $5,970.00 $5,970.00 83% $1,194.00
6 Furnish and Instalt Type ‘C’ Inlet Top Base | EA 5 $1,339.00 $6,695.00 - $0.00 0% $8,034.00 $8,034.00 120% ($1,339.00)
7 el Base| EA | 2 $1,556.00 $3,112.00 . $0.00 0% $0.00 $0.00 0% $3,112.00
8 pipg o and nelall & DICL Santeny Sover | gage | 1 | 213 $277.00 $59,001.00 : $0.00 0% $54,846.00 $54,846.00 9% $4,155.00
9 ping o and Install 8 SOR-26 Santary Sewer | gage | 1 | 202 $241.00 $48,682.00 - $0.00 0% $45,790.00 $45,790.00 94% $2,892.00
10 Furnish and Install 4 Sanitary Manhole Base | VF 10 $755.00 $7,550.00 - $0.00 0% $0.00 $0.00 0% $7,550.00
11 Furnish and Install 4 Sanitary Insert Manhole | Base | VF 7 $689.00 $4,823.00 - $0.00 0% $4,823.00 $4,823.00 100% $0.00
12 Furnish and Install 5’ Sanitary Drop Manhole | Base | VF 58 $560.00 $32,480.00 - $0.00 0% $28,952.00 $28,952.00 89% $3,528.00
13 Sanitary Sewer Lateral Reinstatement Base | EA 3 $2,081.00 $6,243.00 - $0.00 0% $6,243.00 $6,243.00 100% $0.00
14 e i Bass| LS | 1 $6,581.39 $6,561.39 - $0.00 0% $0.00 $0.00 0% $6,581.39
15 ?ﬁgfmmegt‘;””e‘e Curtrand Curb End Base| LF | 1550 $36.00 $55,800.00 . $0.00 0% $59,490.00 $59,490.00 107% ($3,690.00)
16 S gﬁfﬁfﬁ%’rﬁgzg‘;“ﬁ‘g and e |Base| LF | 520 $85.00) $44,200.00 . $0.00 0% $34,425.00 $34,425.00 8% $9,775.00
17 Concrete Sidewalk Restoration Basa| SF 40 $57.00] $2,280.00 - $0.00 0% $2,177.40 $2,177.40 96% $102.60
18 Bituminous Driveway Restoration Base | SY 200 $131.00 $26,200.00 - $0.00 0% $23,580.00 $23,580.00 90% $2,620.00
19 Temporary Pavement Restoration Base|{ SY 500 $73.00 $36,500.00 - $0.00 0% $31,073.91 $31,073.91 85% $5,426.09
20 E’;‘;’t‘;‘;‘t’g Base Coursg Paving~Trench | o | ov | 725 $127.00 $08,425.00 : $0.00 0% $155,956.00 |  $155,956.00 158% ($57,531.00)
21 Mill Existing Roadway Base| SY 4000 $9.00 $36,000.00 - $0.00 0% $50,634.00 $50,634.00 141% ($14,634.00)
22 Furnish and Place Leveling Course Base| TN 500 $149.00 $74,500.00] - $0.00 0% $23,095.00 $23,005.00 31% $51,405.00
23 Furnish and Place Overlay Course Base| SY 6800 $15.00 $102,000.00 - $0.00 0% $113,850.00 $113,850.00 112% ($11,850.00)
24 Seeding Area Restoration Base| LS 1 $23,525.82 $23,525.82 - $0.00 0% $23,525.82 $23,525.82 100% $0.00
25 Miscellaneous Concrete (Contingency ltem) | Base | CY 20 $242.00 $4,840.00 - $0.00 0% $0.00 $0.00 0% $4,840.00
2 ?gif;’r“a‘gr;"c‘;ﬁg:nc)'asgﬁed ExcavalorT Base| cv | 75 $34.00 $2,560.00 - $0.00 0% $0.00 $0.00 0% $2,650.00
27 “g;f\;f”jg::‘(‘é ;ﬁ%ﬁgﬁ;ﬁ ‘;gn%“kﬁ” ad lpase| oy | 75 $51.00 $3,825.00 . $0.00 0% $0.00 $0.00 0% $3,825.00
28 Rock Removal (Contingency ltem) Base | CY 300 $273.00 $81,900.00 - $0.00 0% $14,722.89 $14,722.89 18% $67,177.11
Total:  $1,248,400.00 Sub Total: $0.00 $110,283.69
100 Change Order #1 Tree Removal 7/20 Sketch | CO | LS 1 $6,840.00 $6,840.00 - $0.00 0% $6,840.00 $6,840.00 100% $0.00
101 e e Db co|ts| 1 $3,155.00 $3,155.00 - $0.00 0% $3,155.00 $3,155.00 100% $0.00
102 Change Order #3 Additional Depth inlet#11 CO LS 1 $12,452.86 $12,452.86 - $0.00 0% $12,452.86 $12,452.86 100% $0.00
103 Change Order # 5 (Closeout Adjustments) CO | LS 1 ($99,074.69) ($99,074.69) - ($99,074.69) 100% $12,452.86 ($86,621.83) 87% ($12,452.86)
Total Billed: ($99,074.69) $1,171,773.17 $1,171,773.47 $0.00




