Villages at Hillview - 9-16-20
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Insight, On Site!
ID Task Name |Oct 18, '20 |Nov 15, 20 | Dec 13, '20 lJan 10, 21 Feb 7,21 | Mar 7, 21 |Apr 4,21 May 2, '21 |May 30, 21 lJun 27,21 LJul 25,121 |Aug 22, 21 |Sep 19, '21 |Oct 17, 21
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1 Villages at Hillview Villages at Hillview
10/12 y 10/11
2
3 Milestone Area - Hill Farm Lane Milestone Area - Hill Farm Lane
¢ 5/19
4
5 Erosion & Sediment Control Erosion & Sediment Control
10/12 R 11/6
6 Clearing & Grubbing Clearing & Grubbing
10/12 s 11/6
7 Sed. Basin 1 Sed. Basin 1
10/26 gy 11/11
11 Sed. Basin 2 Sed. Basin 2
10/28 pmmmmeeeeeee———y 11/17
15 Basin 3 Basin 3
10/29 gy 11/18
19 Earthwork Earthwork
11/5 5/26
25 Sanitary - Easement To Pump Station Sanitary - Easement To Pump Station
11/23 i — 1/ 5
26 Sanitary Blackhorse Hill Rd. Sanitary Blackhorse Hill Rd.
2/2 2/15
27 Sanitary - Moore Rd. Sanitary - Moore Rd.
6/2 /25
28 Sanitary - Milestone Area Sanitary - Milestone Area
1/6 . 2/1
29 Sanitary - Ph.2 Sanitary - Ph.2
4/19 6/1
30 Storm - Milestone Area Storm - Milestone Area
2/16 3/17
31 Storm - Ph.2 Storm - Ph.2
6/28 8/4
32 Water - Milestone Area Water - Milestone Area
3/18 /16
33 Water - Ph.2 Water - Ph.2
8/5 9/9
34 Concrete - Milestone Area Concrete - Milestone Area
4/ 3 5/5
35 Concrete - Ph.2 Concrete - Ph.2
8/3 10/4
36 Stone & Paving - Milestone Area Stone & Paving - Milestone Area
5/12
37 Stone & Paving - Ph.2 Stone & Paving - Ph.2
10/11
38 Blackhorse Hill Rd. Work Blackhorse Hill Rd. Work
5/13 5/19
39 Moore Road Work Moore Road Work
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